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MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL
ASSISTANCE STIP PROJECTS, PER RESOLUTION G-06-08

SUMMARY':

The California Department of Transportation (Department) is presenting this item for information
purposes only. The item provides the status of locally-administered State Transportation
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year (FY)
2010-11 and FY 2011-12.

In FY 2010-11, the California Transportation Commission (Commission) allocated $94,213,000
to construct 71 locally-administered STIP projects. As of May 24, 2012, 62 projects totaling
$85,884,000 have been awarded and time extension requests have been approved for seven
projects. These seven projects are on track for award by the deadlines indicated in their approved
extension requests. Two projects (PPNO 01-4097P and PPNO 12-2135M) have lapsed.

In FY 2011-12, the Commission has allocated $51,572,000 to construct 40 locally-administered
STIP projects. As of May 24, 2012, 12 projects totaling $22,474,000 have been awarded and a
concurrent time extension is being requested for one project. The remaining 27 projects are on
track for award.

BACKGROUND:

Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction
within six months of allocation. The policy also requires the Department to report to the
Commission on those projects that have not been awarded within four months of allocation.
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FY 2010-11 Allocations

No. No.
No. Projects Projects
No. Voted No. No. Projects Awarded Awarded
Month Allocated Projects Projects Projects Projects Pending within within
Voted $X1000 Awarded Lapse Award 4 months 6 months
July 2010 19 $57,002 18 1 0 2 10
August 2010 0 $0 0 0 0 0 0
September 2010 2 $795 2 0 0 0 2
October 2010 0 $0 0 0 0 0 0
November 2010 3 $3,284 3 0 0 0 2
December 2010 0 $0 0 0 0 0 0
January 2011 3 $7,878 2 0 1 0 0
February 2011 0 $0 0 0 0 0 0
March 2011 11 $4,960 9 1 1 1 8
May 2011 8 $4,994 8 0 0 2 6
June 2011 25 $13,453 20 0 5 0 15
TOTAL 71 $94,213 62 2 7 5 43
FY 2011-12 Allocations
No. No.
No. Projects Projects
No. Voted No. No. Projects Awarded Awarded
Month Allocated Projects Projects Projects Projects Pending within within
Voted $X 1000 Awarded Lapse Award 4 months 6 months
July 2011 0 $0 0 0 0 0 0
August 2011 5 $19,418 5 0 0 0 3
September 2011 2 $1,007 2 0 0 0 2
October 2011 1 $501 1 0 0 0 1
December 2011 7 $4.,666 3 0 4 0 3
January 2012 7 $5,089 1 0 6 1 0
February 2012 7 $13,614 0 0 7 0 0
March 2012 3 $2,633 0 0 3 0 0
April 2012 8 $4,644 0 0 8 0 0
TOTAL 40 $51,572 12 0 28 1 9

Note: Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare
Program allocations, as no contract is awarded for these programs.
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Allocation
Agency Name Project Title PPNO Date Award Deadline Allocation Amount Project Status
San Mateo San Mateo County Smart Corridors 04-2140F  20-Jan-11 31-Mar-13 @ $5,270,000  The project will be awarded
City/County by the extended deadline.
Association of
Governments
City of Vallejo Downtown Vallejo Pedestrian 04-5152)  24-Mar-11 30-Jun-12 @ $412,000  The project will be awarded
Enhancement by the extended deadline.
City of Dorris Dorris Centennial Welcome Plaza 02-2476  23-Jun-11 30-Jun-12 @ $92,000  The project will be awarded
by the extended deadline.
City of Kingsburg Sierra Avenue Median 06-B002)  23-Jun-11 30-Jun-12 @ $339,000  The project will be awarded
by the extended deadline.
City of Lindsay Government Center Plaza 06-D022  23-Jun-11 31-Aug-13  © $199,000  The project will be awarded
by the extended deadline.
City of Lindsay Tulare Road Pedestrian Safety Bollards 06-6567  23-Jun-11 31-Aug-13  © $167,000  The project will be awarded
by the extended deadline.
City of El Centro Landscaping Beautification 11-0588C  23-Jun-11 30-Sep-12 @4 $551,000  The project will be awarded
by the extended deadline.
City of Berkeley Bay Trail Extension - Segment one 04-2100G  15-Dec-11 30-Jun-12 $1,928,000  The project will be awarded
by the deadline.
City of Selma Selma Bicycle Improvement project ~ 06-B002P  15-Dec-11 30-Jun-12 $251,000  The project will be awarded
by the deadline.
City of California California City Boulevard Pedestrian ~ 09-2520 15-Dec-11 30-Jun-12 $565,000  The project will be awarded
City Improvements by the deadline.
City of Anaheim Edison Right of Way Bike Path 12-2135V  15-Dec-11 30-Jun-12 $494,000 A concurrent nine-month
project time extension is being
requested.
Tehama County Bowman Road Bridge project 02-2148 25-Jan-12 31-Jul-12 $352,000  The project will be awarded
by the deadline.
City of Redding Diestelhorst Bridge Rehabilitation 02-2505 25-Jan-12 31-Jul-12 $350,000  The project will be awarded
Project by the deadline.
City of Citrus Heights Auburn Boulevard Complete Streets 03-3188  25-Jan-12 31-Jul-12 $2,500,000  The project will be awarded
Revitalization by the deadline.
City of Shafter Santa Fe Way Beautification project 06-6558  25-Jan-12 31-Jul-12 $140,000  The project will be awarded
by the deadline.
Ventura County Piru Commuter Bicycle Path project 07-35651  25-Jan-12 31-Jul-12 $479,000  The project will be awarded
Transportation by the deadline.
Commission
Mariposa County Mt. Bullion Cutoff Road Rehabilitation 10-0209A  25-Jan-12 31-Jul-12 $1,148,000  The project will be awarded
- Phase 1 by the deadline.
Grand Total $15,237,000

(1) This extended deadline was approved in June 2011 (Waiver-11-42).

(2) This extended deadline was approved in December 2011 (Waiver-11-61).
(3) This extended deadline was approved in January 2012 (Waiver-12-02).
(4) This extended deadline was approved in January 2012 (Waiver-12-06).
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